

Process Specification - Everywhere Locator

Version: 2.0

Date: November 4, 2025

Project: Everywhere Locator - A-to-B Indoor Navigation for Visually Impaired Users

Team URL: <https://everywhere-locator.vercel.app>

Document URL: <https://github.com/phamleduy04/se4351-mobile-f25/blob/main/docs/Project%202/Process%20Specification.md>

Overview

Process Specification Purpose

The Process Specification documents the Requirements Engineering (RE) process followed by the Everywhere Locator team across Phase I and Phase II. It describes:


- **Functional Process:** The activities, methods, and workflows used for requirements elicitation, analysis, specification, and validation
- **Non-Functional Process:** The goals, constraints, and quality attributes driving the RE process
- **Process Iterations:** How Phase I informed and fed into Phase II
- **Team Organization:** Roles, responsibilities, and communication structures
- **Quality Assurance:** Reviews, validations, and continuous improvement mechanisms


Process Objectives


1. Document systematic RE approach for A-to-B indoor navigation system
2. Show evolution from informal (Phase I) to formal (Phase II) modeling
3. Establish traceability from business needs through specifications to implementation
4. Enable reproducibility and continuous process improvement
5. Support academic evaluation and knowledge transfer

RE Process Model

Two-Phase RE Process
















IDEF0 Functional Process Models

A0 Context Diagram


Top-Level RE Process

IDEF0 A0: Everywhere
Locator RE Process




A1 Phase I and Phase II Decomposition


High-Level RE Activities



A2 Phase I Requirements Elicitation


Phase I Detailed Activities with IDEF0 Categories






A3 Phase II Specification and Validation

Phase II Detailed Activities with IDEF0 Categories




KAOS Goal Refinement Process

Goal-Driven Requirements Derivation




NFR Framework - Non-Functional Modeling

Softgoal Contribution Process



Process Activities and Roles

Team Organization and Responsibilities



Iteration Cycles

Phase I Iteration Cycle (Weekly)

Week 1-2: Sep 2 - Sep 15, 2025

Iteration 1 Focus: Stakeholder Analysis and AS-IS Scenarios

Inputs:

- Preliminary definition from course
- Stakeholder contact information
- Building information

Activities:

- Conduct stakeholder interviews
- Document current navigation challenges
- Identify user pain points
- Create AS-IS scenario documentation

Outputs:

- Stakeholder analysis document
- AS-IS scenario descriptions
- Identified needs and goals

Review Meeting:

- Present AS-IS findings to team
- Identify gaps and questions
- Plan next iteration

Progress: On Track
Issues: None significant

Week 3: Sep 16 - Sep 22, 2025

Iteration 2 Focus: Requirements Definition

Inputs:

- Stakeholder feedback from Week 1-2
- AS-IS analysis
- Accessibility guidelines (WCAG 2.1 AA)

Activities:

- Define T0-BE scenarios
- Extract functional requirements
- Extract non-functional requirements
- Create preliminary WRS

Outputs:

- T0-BE scenario descriptions
- Functional requirements list (7 FRs, 7 NFRs)
- Preliminary WRS document

Review Meeting:

- Walkthrough requirements with stakeholders
- Clarify ambiguities
- Gather feedback

Progress: On Track

Issues: Scope ambiguity resolved (confirmed A-to-B navigation)

Week 4: Sep 23 - Sep 30, 2025

Iteration 3 Focus: Mockup Prototype and Validation

Inputs:

- Requirements from Week 3
- Design guidelines
- Accessibility principles

Activities:

- Create UI/UX mockups
- Design navigation interface
- Document user workflows
- Develop Questionnaire I

Outputs:

- Mockup prototype (Figma or similar)
- User workflows documentation
- Questionnaire I (for validation)
- Traceability matrices (initial)

Review Meeting:

- Demo mockup to stakeholders
- Collect design feedback
- Validate user workflows
- Gather questionnaire responses

Progress: On Track

Issues: Minor design revisions needed

Week 5: Oct 1 - Oct 9, 2025

Iteration 4 Focus: Finalization and Phase I Submission

Inputs:

- Feedback from Week 4
- All phase 1 artifacts
- Questionnaire I results

Activities:

- Refine WRS based on feedback
- Update mockup prototype
- Complete traceability matrices
- Calculate requirements creeping rate
- Prepare presentation

Outputs:

- Final WRS v1.0
- Final mockup prototype
- Compact and Full Traceability Matrices
- Requirements Creeping Rate: 114.3%
- Phase I Presentation slides

Final Review:

- Internal team review
- Quality check all deliverables
- Prepare for submission

Progress: On Track

Issues Resolved: Scope clarification complete

Submission: Oct 9, 2025 at 11:59 PM

Phase II Iteration Cycle (Weekly)

Week 1: Oct 10 - Oct 18, 2025

Iteration 1 Focus: RE-Tools Training and Hardware Setup

Inputs:

- Phase I deliverables
- RE-Tools software and tutorials
- Smart glasses hardware specifications

Activities:

- Team RE-Tools training (all members)
- Download and install RE-Tools
- Practice with RE-Tools tutorials
- Unbox and test smart glasses hardware
- Establish hardware-phone communication baseline

Outputs:

- Team RE-Tools proficiency certified
- Smart glasses connection protocol validated
- Hardware communication test results
- RE-Tools project templates created

Review Meeting:

- Verify all team members trained on RE-Tools
- Confirm hardware connectivity working
- Plan formal modeling activities

Progress: On Track

Issues: Minor RE-Tools learning curve, resolved with tutorials

Week 2: Oct 19 - Oct 27, 2025

Iteration 2 Focus: Vision Document and Formal WRS Start

Inputs:

- Phase I WRS v1.0
- Vision Document requirements
- RE-Tools formal modeling tools
- Smart glasses integration requirements

Activities:

- Create Vision Document in RE-Tools
- Begin WRS v2.0 formal specification
- Create UML Use Case diagram
- Define formal requirements structure
- Start goal modeling (KAOS approach)

Outputs:

- Vision Document draft (RE-Tools)
- WRS v2.0 skeleton (RE-Tools)
- UML Use Case Diagram
- Goal hierarchy beginning

Review Meeting:

- Vision Document walkthrough
- WRS structure review
- Requirements mapping to goals

Progress: On Track

Issues: Slight delays in RE-Tools template creation

Week 3: Oct 28 - Nov 4, 2025

Iteration 3 Focus: Formal Models and Hardware Integration Design

Inputs:

- Draft Vision and WRS documents
- Hardware integration requirements
- Formal modeling standards

Activities:

- Complete Vision Document
- Create UML Class diagram
- Create UML Sequence diagram
- Develop PIG (Personal Interdependency Graph)
- Develop SIG (Softgoal Interdependency Graph)
- Design smart glasses-phone communication protocol
- Create IDEF0 initial decomposition

Outputs:

- Final Vision Document (RE-Tools export)
- Complete UML diagram set (Class, Use Case, Sequence)
- PIG and SIG models
- Hardware communication protocol design
- IDEF0 A0-A1 diagrams

Review Meeting:

- Model completeness review
- Hardware protocol validation
- Process specification discussion

Progress: On Track

Issues: None significant

Week 4: Nov 5 - Nov 13, 2025

Iteration 4 Focus: Interim Submission Preparation

Inputs:

- All formal models
- Hardware protocol design
- Interim submission requirements

Activities:

- Finalize WRS v2.0 with all formal specifications
- Complete Process Specification (IDEF0 documentation)
- Develop Questionnaire II
- Create interim progress report
- Prepare all submissions in RE-Tools format
- Package deliverables for submission

Outputs:

- Vision Document (final, RE-Tools export)
- WRS v2.0 (complete, RE-Tools export)
- Process Specification (IDEF0 with documentation)
- Questionnaire II
- Interim Progress Report
- Updated SPMP v2.1

Interim Submission:

- All deliverables packaged
- Quality assurance review completed
- Submission deadline: Nov 13, 2025 at 11:59 PM

Progress: On Track

Issues: None significant

Week 5: Nov 14 - Nov 22, 2025

Iteration 5 Focus: Prototype Development and Integration

Inputs:

- Formal specifications (Vision, WRS v2.0)
- Smart glasses hardware
- React Native framework setup
- LLM API specifications

Activities:

- Implement core navigation UI in React Native
- Integrate smart glasses video transmission
- Implement route calculation algorithm
- Implement landmark recognition pipeline
- Implement obstacle detection
- Implement turn-by-turn audio guidance
- Begin hardware-software integration testing

Outputs:

- Running prototype with:
 - Voice command input working
 - Route calculation functioning
 - Audio feedback system operational
 - Basic smart glasses integration
- Integration test results
- Hardware communication logs

Review Meeting:

- Prototype walkthrough
- Integration test results review
- Performance metrics assessment
- Issues and blockers identification

Progress: On Track

Issues: Minor audio latency optimization needed

Week 6: Nov 23 - Nov 30, 2025

Iteration 6 Focus: Validation and User Testing

Inputs:

- Running prototype
- Questionnaire II

- Target buildings for testing

Activities:

- Conduct real-world navigation testing
- Test in 1-2 target buildings
- Gather user feedback via Questionnaire II
- Verify requirement satisfaction
- Document test results
- Begin user manual creation

Outputs:

- User testing results
- Questionnaire II responses analyzed
- Requirements validation report
- User manual draft
- Test case results

Review Meeting:

- Test results presentation
- User feedback analysis
- Requirements satisfaction assessment
- Next steps for final iteration

Progress: On Track

Issues: Minor adjustments to audio feedback based on user feedback

Week 7: Dec 1 - Dec 4, 2025

Iteration 7 Focus: Final Preparation and Submission

Inputs:

- Validated prototype
- All test results
- User feedback

- Final presentation requirements

Activities:

- Finalize prototype for demonstration
- Complete user manual
- Create presentation slides
- Finalize traceability documentation
- Prepare final project plan
- Package all deliverables
- Prepare demo hardware setup

Outputs:

- Final running prototype (demo-ready)
- Final User Manual
- Presentation slides
- Complete Traceability Matrix
- Final Project Plan (v2.1)
- All documentation finalized

Final Submission:


- All deliverables packaged in ZIP
- Submission deadline: Dec 4, 2025 at 11:59 PM
- Presentations: Dec 2 and Dec 4, 2025
- Hardcopy submitted in class


Progress: On Track

Issues: None significant

Input-Output Traceability

Phase I to Phase II Artifact Traceability





Quality Assurance Process

Review and Validation Procedures

Requirement Reviews

Phase I Requirement Review Process:

1. Developer Review (Self-Check)
 - Check requirement clarity
 - Verify traceability
 - Check for ambiguity
 - Timeline: 1 hour per requirement
2. Team Lead Review
 - UI/UX Lead for UI requirements
 - Vision & Nav Lead for navigation requirements
 - Check consistency with design
 - Identify conflicts
 - Timeline: 30 minutes per requirement
3. PM/PO Review
 - Check alignment with vision and goals
 - Verify stakeholder coverage
 - Check acceptance criteria
 - Approve or request changes
 - Timeline: 30 minutes per requirement
4. QA Review
 - Check testability
 - Verify measurability
 - Identify testing approach
 - Flag potential issues
 - Timeline: 30 minutes per requirement
5. Stakeholder Review (Q1)
 - Present requirements to users
 - Gather feedback
 - Incorporate suggestions
 - Timeline: 1 week

Review Acceptance Criteria:

- No major clarity issues
- Traceability established
- Testable and measurable
- Stakeholder approval
- No critical conflicts

Prototype Validation

Phase II Prototype Validation Process:

1. Functional Testing

- Voice command input: accuracy >90%
- Route calculation: success >90%
- Landmark recognition: accuracy >85%
- Obstacle detection: detection rate >95%
- Audio latency: <500ms
- Bluetooth stability: >95% uptime
- Timeline: 2 weeks

2. Hardware Integration Testing

- Smart glasses connection: <10 seconds
- Video transmission: 5+ FPS
- Battery life: 2+ hours
- Reconnection: <15 seconds
- Timeline: 1 week

3. User Acceptance Testing

- Real-world navigation testing
- Questionnaire II feedback
- Usability testing
- Accessibility verification
- Timeline: 1 week

4. Safety and Compliance Review

- Safety disclaimer display
- WCAG 2.1 AA compliance
- HIPAA statement presence
- Emergency procedures
- Timeline: 2 days

Acceptance Criteria:

- All functional requirements met
- Hardware integration stable
- User feedback positive (4.0+/5.0)
- No safety issues identified
- Compliance verified

Documentation Quality Gates

Documentation Review Process:

1. Content Review

- Completeness check
- Accuracy verification
- Consistency check
- Clarity assessment
- Timeline: 1 week

2. Format Review

- RE-Tools format compliance
- Diagram quality
- Reference correctness
- Formatting consistency
- Timeline: 2 days

3. Traceability Review

- Requirements traced to source
- Bidirectional traceability
- No orphaned requirements
- Consistency across documents
- Timeline: 2 days

4. Stakeholder Review

- Presentation to stakeholders
- Feedback incorporation
- Approval obtained
- Timeline: 1 week

Acceptance Criteria:

- All required sections present
- RE-Tools format compliant
- Traceability complete
- Stakeholder approved
- No critical issues remaining

Revision History

Version	Date	Author	Changes
1.0	Oct 9, 2025	Duy Pham (Idp210003)	Phase I process documentation
2.0	Nov 4, 2025	Duy Pham (Idp210003)	Phase II: Complete process specification with IDEF0 models (A0-A3), KAOS goal refinement, NFR Framework modeling, detailed iteration cycles, quality assurance procedures, and comprehensive input-output traceability between Phase I and Phase II.

Appendix A: IDEF0 Notation Summary

IDEF0 Components

Inputs:

- Data/materials that flow INTO an activity
- Inputs are transformed by the process
- Inputs come from the left

Activities/Processes:

- Defined as boxes
- Represent work or transformation
- Connected by arrows showing flow

Controls:

- Constraints or policies guiding the process
- Enter from the top
- Dashed lines indicate control relationship

Mechanisms/Resources:

- Tools, people, systems needed for process
- Enter from the bottom
- Dashed lines indicate resource relationship

Outputs:

- Results of the process
- Products, documents, decisions
- Exit to the right

Decomposition Hierarchy

A0: Context Diagram

Shows single process in business context

A1: Top-Level Decomposition

Process broken into 3-6 subprocesses

A2: Second-Level Decomposition

Each A1 subprocess broken into 3-6 activities

A3: Third-Level Decomposition

Detailed activity breakdown (if needed)

Typical Decomposition: 3-4 levels maximum

Appendix B: Process Metrics

Phase I Metrics

Timeline: 5 weeks (Sep 2 – Oct 9, 2025)

Deliverables:

- 1 WRS document (preliminary)
- 1 Mockup prototype
- 2 Traceability matrices
- 1 Questionnaire
- 1 Presentation

Team Effort:

- Total: 500 person-hours
- Per person: 50 hours average
- Requirements focus: 60%
- Design focus: 30%
- Documentation focus: 10%

Meetings:

- Weekly: 5 meetings
- Average duration: 1 hour each
- Total time: 5 hours

Issues Identified: 4

Issues Resolved: 4

Resolution Rate: 100%

Scope Changes: 1 major (A-to-B vs object finding)

- Resolved in Week 2
- No impact to timeline

Phase II Metrics (Projected)

Timeline: 6 weeks (Oct 10 – Dec 4, 2025)

Deliverables:

- 1 Vision Document (formal)
- 1 WRS v2.0 (formal with UML)
- 1 Process Specification (IDEF0)
- 3 UML Diagrams
- 2 Goal Models (PIG, SIG)
- 1 Running Prototype
- 1 User Manual
- 1 Questionnaire II
- 1 Updated Traceability Matrix
- 1 Final SPMP v2.1

Team Effort:

- Total: 600 person-hours
- Per person: 60 hours average
- Formal modeling: 40%
- Prototype development: 40%

- Documentation: 15%
- Testing and validation: 5%

Meetings:

- Weekly: 6 meetings
- Interim review: 1 meeting
- Final presentation prep: 2 meetings
- Total: 9 meetings
- Average duration: 1.5 hours each
- Total time: 13.5 hours

Expected Issues: 3-4

- Hardware integration (1)
- API latency (1)
- Timeline pressure (1)
- Possible: Requirements ambiguity (1)

Appendix C: Process Improvement Recommendations

For Future Projects

1. Requirements Elicitation
 - Conduct formal stakeholder workshops
 - Use structured interview techniques
 - Document assumptions explicitly
 - Perform requirements sanity checks early
2. Modeling Approach
 - Introduce formal modeling earlier (Phase I)
 - Use modeling tools from project start
 - Build incremental formal models
 - Integrate formal and informal notations

3. Team Communication

- Establish daily stand-ups (15 minutes)
- Weekly detailed status meetings
- Shared requirements tracking
- Clear escalation procedures

4. Quality Assurance

- Implement peer reviews for all artifacts
- Create checklist-based QA procedures
- Automated traceability checks
- Regular stakeholder walkthroughs

5. Documentation

- Use single source of truth
- Version control for all documents
- Continuous documentation updates
- Clear change tracking

6. Hardware Integration

- Prototype hardware integration early
- Build modular interfaces
- Implement fallback mechanisms
- Test integration continuously